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ESTIMATE RUN 04/16/2018

ESTIMATE SUMMARY 13:02:36

CONTID: C21596         ESTIMATE NO: 0001 PROG 2005

PCN: 21596-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS WEATHER STATION UPGRADES FY17 PERCENT TIME:

PROJECT NO: ITSSW01-831                   

ITS WEATHER STATION UPGRADES FY17

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,480,924.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,396,424.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
56,101.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

WORK DAYS

WORK DAYS

0.00%

1,480,924.00

0.00

56,101.88

56,101.88

$

$

$

$

0.00

0.00

0.00

56,101.88

56,101.88

0.00

0.00

56,101.88

0.00

AMOUNT DUE 56,101.88 56,101.88

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,101.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

LAS ANIMAS OTHERS

0.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/10/2018

01/16/2018

03/30/2018

11/30/2017

12/14/2017

01/05/2018

01/10/2018



CONTID: C21596         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21596-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 0.000

0.000

202-00001  
 

0.000.000

0.00

13.000

EACH

1,750.00000

0010 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

40.000

LF  

100.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

200.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

300.000

LF  

5.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

14.000

EACH

600.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

28.000

HOUR

45.00000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

28.000

HOUR

58.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

28.000

DAY 

150.00000

0050 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.800

ACRE

4,700.00000

0055 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.800

ACRE

5,900.00000
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PCN: 21596-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

4,000.000

SY  

2.00000

0065 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

150.000

LF  

2.50000

0070 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

9.000

EACH

36.00000

0075 Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

23.000

EACH

28.00000

0080 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

525.000

LF  

40.00000

0085 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

2,310.000

LF  

9.50000

0090 Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

25.000

EACH

550.00000

0095 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

9.000

EACH

1,227.00000

0100 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

25,000.00000

0105 Light Standard Steel (30 Foot) 0.000

0.000

613-32300  
 

0.000.000

0.00

7.000

EACH

3,200.00000

0105 MATERIAL ALLOWANCE Light Standard 0.000

7.000

16,000.007.000

16,000.00EACH

2,285.71429
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PCN: 21596-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

7.000

EACH

1,200.00000

0115 Service Meter Cabinet 0.000

0.000

613-80130  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0120 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

10.000

EACH

1,750.00000

0125 Weather Monitoring System 0.000

0.000

614-86741  
 

0.000.000

0.00

13.000

EACH

59,775.00000

0125 MATERIAL ALLOWANCE CCTVs 0.000

13.000

40,101.8813.000

40,101.88EACH

3,084.76000

0130 Weather Monitoring System (High Sierra) 0.000

0.000

614-86741  
 

0.000.000

0.00

1.000

EACH

59,775.00000

0135 Fold-Over Tower (ITS) 0.000

0.000

614-86752  
 

0.000.000

0.00

14.000

EACH

10,000.00000

0140 *Fiber Optic Termination Panel  (6 Fiber) 0.000

0.000

614-87006  
 

0.000.000

0.00

3.000

EACH

450.00000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

375.000

LF  

25.00000

0150 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

3.000

EACH

4,000.00000

0155 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

80,000.00000
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PCN: 21596-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

40.00000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

320.00000

0170 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

110.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

89.00000

0180 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

20.000

EACH

89.00000

0185 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

89.00000

0190 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

25.000

EACH

25.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

3,000.00000

0200 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

300.00000

0205 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

25.00000

0210 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

150.000

EACH

5.00000
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PCN: 21596-BID    ESTIMATE RUN 04/16/2018

PROJECT: ITSSW01-831                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:02:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

5.000

DAY 

1,550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0240 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 56,101.8856,101.881,480,224.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

700.00000

CAT 0.000.00700.00CURRENT AMT0400 $ $ $

$ 56,101.8856,101.88$1,480,924.00$CURRENT AMTPROJECT TOTAL


